
 

 

Status (June 2014) 
 

 

 

VINE Incarceration Module: P1 SAVIN 
interface in testing; Ward interface in 
development; DOCR interface in testing; Cass 
photo interface in testing 
VINE Courts Module: In development 
Strategic Planning: In progress 

 

 
 

P&P Officer Notifications: In development 
Mobile Portal: On hold, pending P1 upgrade 
Electronic Linking Design: On hold 
ESB Replacement Project: On hold  
MFA: Planning is underway 
Future Portal Integration Outreach: Zuercher; 
Spillman; LEDS  

 

P1 LERMS Update: Data conversion 
development is complete; testing and 
conversion are currently underway 
P1 LERMS Training: Training has been 
scheduled with the test agencies 
P1 LERMS Go-Live Dates: Dates are set and 
confirmed for the week of July 28-31 
Planned LERMS Outreach: Stark SO/Dickinson 
PD; Hettinger SO; Wells SO (demo July 1); 
Grand Forks SO/Grand Forks PD/UND PD 
(demo July 15) 

 
 

 
 

 
New JustWare Implementations in Progress: 
Pembina County SA and Renville County SA  
Planned JustWare Outreach: Williams SA; Stark 
SA; Walsh SA; McHenry SA; Stutsman SA 
LERMS/JustWare Integration: API implementation 
has been re-scheduled for mid-July due to server 
compatibility; mapping for Mercer County (with 
Beulah PD) is in progress; next counties: McKenzie 
County SA; Mountrail County SA; Burke County SA; 
Barnes County SA  
JustWare/NW Integration: Mapping in progress 

  

Status: NICS mental health records have been 
completed; interface type enhancement is in 
development; several projects are in planning, 
including P1 LERMS CAD Calls for Service 
Interfaces and Courts Justice Broker 

 

Status: Statute codes have been completed and fully 
reviewed; IBR and NCIC codes are still being added; 
ITD developers are making small changes to the 
export functionality to provide finalized exports to 
Courts and States Attorney systems 
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